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ESTIMATE RUN 08/08/2007

ESTIMATE SUMMARY 16:37:38

CONTID: C15956         ESTIMATE NO: 0001 PROG 2005

PCN: 15956-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25:HOV VMS REPLACEMENT PERCENT TIME:

PROJECT NO: IM R600-292                   

I-25:HOV VMS REPLACEMENT

NAME OF ROAD: 224A

PROJECT COUNTIES: ADAMS, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 08/07/2007 DATE TIME STARTED 07/20/2007

6435 W. 55TH AVENUE DATE LET 11/30/2006 DATE WORK BEGAN 07/20/2007

 DATE AWARDED 12/05/2006 DATE TIME STOPPED 08/07/2007

 DATE CONTRACT EXECUTED 12/27/2006 DATE ACCEPTED 08/07/2007

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 07/20/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 218,602.00 PARTICIPATING $ $ 189,061.00

AWARD PROJECT AMT: 202,702.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,040.53

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.00

TIME ALLOW:

ORIG TIME ALLOW:

20 WORK DAYS

WORK DAYS20

86.49%

29,541.00

189,061.00

189,061.00

186,020.47

$

$

$

$

189,061.00

0.00

189,061.00

0.00

189,061.00

-3,040.53

0.00

186,020.47

0.00

AMOUNT DUE 186,020.47 186,020.47

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 186,020.47

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

6.0



CONTID: C15956         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 15956-BID    ESTIMATE RUN 08/08/2007

PROJECT: IM R600-292                   ESTIMATE NO: 0001 16:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 RESET SIGN PANEL 3.000 0.000

EACH 3.000 375.00

125.00000 3.000 375.00

210-00815  
 

0010 FENCE (TEMPORARY) 300.000 0.000

LF  300.000 2,400.00

8.00000 300.000 2,400.00

607-11580  
 

0015 VARIABLE MESSAGE SIGN (INSTALL ONLY) 2.000 0.000

EACH 2.000 62,380.00

31,190.00000 2.000 62,380.00

614-10123  
 

0020 VARIABLE MESSAGE SIGN LED (OVERHEAD) 1.000 0.000

EACH 1.000 110,260.00

110,260.00000 1.000 110,260.00

614-10147  
 

0025 FIBER OPTIC CABLE (SINGLE MODE) (12 FIBER) 600.000 0.000

LF  600.000 3,000.00

5.00000 600.000 3,000.00

614-87010  
 

0030 MOBILIZATION 1.000 0.000

L S 1.000 2,210.00

2,210.00000 1.000 2,210.00

626-00000  
 

0035 FLAGGING 105.000 0.000

HOUR 12.000 420.00

35.00000 12.000 420.00

630-00000  
 

0040 TRAFFIC CONTROL INSPECTION 2.000 0.000

DAY 0.000 0.00

60.00000 0.000 0.00

630-00007  
 

0045 TRAFFIC CONTROL MANAGEMENT 15.000 0.000

DAY 6.000 2,880.00

480.00000 6.000 2,880.00

630-00012  
 

0050 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 0.000

EACH 10.000 1,080.00

108.00000 10.000 1,080.00

630-80342  
 

0055 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

630-80343  
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PCN: 15956-BID    ESTIMATE RUN 08/08/2007

PROJECT: IM R600-292                   ESTIMATE NO: 0001 16:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 0.000

SF  0.000 0.00

8.00000 0.000 0.00

630-80344  
 

0065 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

1.000 0.000

EACH 1.000 1,200.00

1,200.00000 1.000 1,200.00

630-80358  
 

0070 PORTABLE MESSAGE SIGN PANEL 15.000 0.000

DAY 6.000 300.00

50.00000 6.000 300.00

630-80359  
 

0075 DRUM CHANNELIZING DEVICE 10.000 0.000

EACH 0.000 0.00

54.00000 0.000 0.00

630-80360  
 

0080 TRAFFIC CONE 100.000 0.000

EACH 100.000 1,200.00

12.00000 100.000 1,200.00

630-80380  
 

0085 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 20.000 0.000

DAY 6.000 1,356.00

226.00000 6.000 1,356.00

630-85041  
 

0090 F/A MINOR CONTRACT REVISIONS 10,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0095 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0100 F/A OJT COLORADO TRAINING PROGRAM 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0105 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 



CONTID: C15956         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15956-BID    ESTIMATE RUN 08/08/2007

PROJECT: IM R600-292                   ESTIMATE NO: 0001 16:37:38

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 F/A EROSION CONTROL 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $189,061.00 189,061.00CURRENT AMT 218,602.00 $$

PROJECT TOTAL 189,061.00 $ 189,061.00CURRENT AMT 218,602.00 $$


